JS

Jahangir Shukurov | GRC Portfolio

PROJECT 2 | ACCEPTANCE RECORD

Risk Acceptance Record

RA-01: AWS region outage stops payments (RSK-16)

Client	**Orvanta Payments UAB**
Document ID	**ORV-RISK-004**
Version	**1.0**
Date	**12 February 2027**
Classification	**Confidential (sample)**

> Sample engagement — fictional company, prepared for portfolio purposes.

Document control

Field	Value
Document ID	ORV-RISK-004
Title	Risk Acceptance Record
Version	1.0
Date	12 February 2027
Author	Jahangir Shukurov
Reviewer	Lukas Jankauskas, Risk Manager
Approver	Ugnė Baltrūnaitė, CEO
Classification	Confidential (sample)

Version history

Version	Date	Author	Change
1.0	12 February 2027	Jahangir Shukurov	Acceptance signed by the CEO

Contents

1 Risk being accepted....3

2 Reason for acceptance....3

3 Conditions....3

4 Decision and sign-off....3

1 Risk being accepted

Field	Detail
Acceptance reference	RA-01
Risk	RSK-16: AWS region outage stops payments
Risk statement	Because all production runs in one AWS region, a regional failure could stop payments for more than a day.
Risk owner	Rashad Guliyev
Existing controls	Multi-AZ across three availability zones; autoscaling
Score today	Likelihood 2 x impact 5 = 10 (High)
Score after planned actions	Likelihood 2 x impact 5 = 10 (High)
Appetite	Scores up to 9. This risk is above appetite, so the CEO must accept it in writing.

2 Reason for acceptance

A second live region would mean re-engineering the ledger, payment core and bank connection. At Orvanta's current scale that work would displace roadmap actions that reduce far more likely risks. Multi-AZ already protects against single data-center failure, which is the common case.

3 Conditions

The acceptance holds only while these conditions are met.

- Complete the Business Impact Analysis, including a regional failure scenario, by 31 May 2027 (TRT-17).
- Keep encrypted backup copies in a second EU region from 30 April 2027 (TRT-07).
- Document a manual regional recovery runbook and its expected recovery time by 30 June 2027.
- Review this acceptance at the management review in August 2027, and earlier if AWS reports a regional incident or payment volume doubles.

4 Decision and sign-off

The risk is accepted from 12 February 2027 until 31 December 2027. It lapses on that date unless renewed.

Role	Name	Decision	Date	Signature
Risk owner	Rashad Guliyev	Recommends acceptance	12 February 2027	Signed (sample)
Risk Manager	Lukas Jankauskas	Method followed	12 February 2027	Signed (sample)
CISO-designate	Nino Beridze	Consulted, agrees	12 February 2027	Signed (sample)
CEO	Ugnė Baltrūnaitė	Accepts the risk	12 February 2027	Signed (sample)

Note. Signatories are fictional role-holders. The signatures are placeholders for this portfolio sample.